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PROGRESS OF WORK DURING THIS REPORTING PERIOD 

The time-phased chart  shown in Figure 1 indicates the progress  during this report  period. 
P r o g r e s s  is reported as follows by task. 

TASK I 

Compressive Strength Measurements on 6p Composites 

The 3470 electrolyte composite work is not complete and therefore  no further data on this 
work is available. 

Development of 1p Part ic le  Composite 

No further work completed, all effort is being expended on 6p composites. 

TASK I1 

Conductivity Measurements and Allied Investigations 

Conductivity measurements were completed f o r  31, 33, and 3570 electrolyte composites. 
Fu r the r  work on 3470 composites wi l l  be accomplished as specimens become available. 

Small Cell  Testing 

The f i r s t  of the 2-in. diameter matrices was prepared for testing. 
that the cel l  functioned for a t  least  one hour before degradation occurred. 
as indicated by a very unstable open circuit voltage. 

F i r s t  analysis indicates 
This w a s  apparent 

WORK FOR NEXT REPORTING PERIOD 

TASK I 

Fine grain work wi l l  proceed. 

TASK I1 

Another small  cel l  wi l l  be tested using the f i r s t  fine grain 2-in. diameter mat r ix  if this 

ma te r i a l  can be prepared. 
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REPORTS 

The f i r s t  quarter ly  technical progress  report is being prepared for submittal  by April  12 ,  
1963. 

CUMULATIVE MAN MONTHS EXPENDED 

RESEARCH-?. 2 Man Months to 12 March 1963, a balance of 16.8 Man Months for the 
remainder  of the program 

SHOP-0. 5 Man Months, a balance of 1.5 Man Months fnr the remainder  of the program 

MATERIALS LABORATORY-3. 3 Man Months, a balance of 8.7 Man Months for the 
remainder  of the program 

ORIGINAL BUDGET 

0 Research--24.0 Man Months 
0 Shop-2.0 Man Months 
0 Materials Laboratory--12.0 Man Months 
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